
Status

Abhay Deshpande, January 10, 2006

Last week’s activities: Recovery from Water Leak
• Beam-Beam counter now back in position & checked
• MuTr now dry & checked
• Fortunately both in good shape!

This week:
• Muon Plug Calorimeter (MPC)South arrived at BNL
• Begin Installation in PHENIX today/tomorrow
• HBD racks (for possible test use in Run-6) are being installed
• Seismic restraints being re-installed
• East carriage is being prepared to move in to IR
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Muon Plug Calorimeter
Arrived at BNL on the
 weekend

MPC (South) is being 
 installed as we speak

After this, East Carriage
 can move in.
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Looking ahead….
• Highlights of week of January 17, 2006

! Magnet tests "blue sheets#
! EC rolls in

• Week of January 23, 2006
! Connect EC services, continue blue/pink sheets

• Week of Jan 30, 2006
! Install shield wall, continue blue/pink sheets
! Move MMS north, insall MuID collar

• Week of February 6, 2006
! Install plug door
! STAR PHENIX Watch Shifts

• Flammable gas flow
! Begin Run Party

• Week of February 21: START PHENIX Regular Shifts
! Begin detector commissioning


